
Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

K2 REAL ESTATE DEVELOPMENT, LLC

7701 CORNHUSKER HIGHWAY

 

 

Date Awarded: 12.23.2015

01.14.2016

04.04.2016

Date Let:

DISTRICTS 1 & 4, DISTRICTWIDE CURB RAMPS

12.17.2015

Estimate Type: PROG

Phone:

(402)467-2355

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

LINCOLN  NE  68507-3265

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

GAGE

JEFFERSON

NUCKOLLS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00920  001 MISC-STWD(1074)    CONCRETE PAVEMENT

Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

$347,114.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,500.00 $.00 $2,500.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,500.00 $.00 $2,500.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,500.00 $.00 $2,500.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,500.00 $.00 $2,500.00

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

15%

$347,114.50

06.30.2016 06.30.2016

06.30.2016

Klaus, Ron

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 9,800.000 4,900.00

9,800.000 4,900.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      11.50 250.000 2,875.00

250.000 2,875.00

0.000 0.00

0.000 0.00

0002

EACHTEMPORARY SIGN DAY
0002 

0001.90      1.45 1,980.000 2,871.00

1,980.000 2,871.00

0.000 0.00

0.000 0.00

0003

EACHSIGN DAY
0003 

0002.97      100.00 150.000 15,000.00

150.000 15,000.00

0.000 0.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0003.10      300.00 200.000 60,000.00

200.000 60,000.00

0.000 0.00

0.000 0.00

0005

DAY FLAGGING
0005 

0030.30      41,000.00 1.000 41,000.00

1.000 41,000.00

0.000 0.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1101.00      31.50 332.000 10,458.00

332.000 10,458.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      7.00 2,069.000 14,483.00

2,069.000 14,483.00

0.000 0.00

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 

Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      70.00 1.000 70.00

1.000 70.00

0.000 0.00

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1106.00      70.00 3.000 210.00

3.000 210.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE DRIVEWAY
0010 

1107.00      13.50 793.000 10,705.50

793.000 10,705.50

0.000 0.00

0.000 0.00

0011

SY  REMOVE WALK
0011 

1108.00      35.00 173.000 6,055.00

173.000 6,055.00

0.000 0.00

0.000 0.00

0012

LF  REMOVE COMBINATION CURB AND GUTTER
0012 

1137.51      350.00 7.000 2,450.00

7.000 2,450.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE AND RESET

SIGN & POST

0013 

3008.05      7.50 449.000 3,367.50

449.000 3,367.50

0.000 0.00

0.000 0.00

0014

EACHTIE BARS
0014 

3014.11      61.00 177.000 10,797.00

177.000 10,797.00

0.000 0.00

0.000 0.00

0015

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0015 

3016.22      75.00 882.000 66,150.00

882.000 66,150.00

0.000 0.00

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0016 

3016.39      40.50 761.000 30,820.50

761.000 30,820.50

0.000 0.00

0.000 0.00

0017

SF  DETECTABLE WARNING PANEL
0017 



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.32      90.00 30.000 2,700.00

30.000 2,700.00

0.000 0.00

0.000 0.00

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

3075.42      95.00 289.000 27,455.00

289.000 27,455.00

0.000 0.00

0.000 0.00

0019

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0019 

3075.52      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0020

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0020 

3075.62      200.00 3.000 600.00

3.000 600.00

0.000 0.00

0.000 0.00

0021

SY  11" CONCRETE PAVEMENT, CLASS 47B-3500
0021 

4015.00      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0022

EACHADJUST MANHOLE TO GRADE
0022 

4093.80      65.00 78.000 5,070.00

78.000 5,070.00

0.000 0.00

0.000 0.00

0023

SF  WALL MATERIALS
0023 

4095.15      35.00 39.000 1,365.00

39.000 1,365.00

0.000 0.00

0.000 0.00

0024

LF  COMPACTED EARTH LEVELING PAD
0024 

4900.24      525.00 1.000 525.00

1.000 525.00

0.000 0.00

0.000 0.00

0025

EACHAREA INLET SEDIMENT FILTER
0025 

4900.25      100.00 20.000 2,000.00

20.000 2,000.00

0.000 0.00

0.000 0.00

0026

EACHCURB INLET SEDIMENT FILTER
0026 

Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8024.50      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0027

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0027 

9110.01      140.00 10.000 1,400.00

10.000 1,400.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF LOADER, FULLY OPERATED
0028 

9110.03      105.00 10.000 1,050.00

10.000 1,050.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      70.00 10.000 700.00

10.000 700.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9111.00      125.00 1.000 125.00

1.000 125.00

0.000 0.00

0.000 0.00

0031

MGALWATER
0031 

9173.20      3.50 332.000 1,162.00

332.000 1,162.00

0.000 0.00

0.000 0.00

0032

SY  SUBGRADE PREPARATION
0032 

A449.00      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0033

EACHADJUST PULL BOX TO GRADE
0033 

L001.03      7,500.00 0.500 3,750.00

0.500 3,750.00

0.000 0.00

0.000 0.00

0034

ACRESEEDING, TYPE C
0034 

L010.00      150.00 21.000 3,150.00

21.000 3,150.00

0.000 0.00

0.000 0.00

0035

SY  SODDING
0035 



Vendor ID: 3816   K2 REAL ESTATE DEVELOPMENT, LLCContract ID:

Est Number:

09201          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   4 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      2,000.00 0.750 1,500.00

0.750 1,500.00

0.000 0.00

0.000 0.00

0036

TON HYDROMULCH
0036 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.500 2,500.00

0037

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0037 

W600.03      350.00 11.000 3,850.00

11.000 3,850.00

0.000 0.00

0.000 0.00

0038

EACHADJUST VALVE BOX TO GRADE
0038 

Contracted 347,114.50

Current 347,114.50

In place 2,500.00

This Estimate 2,500.00

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 347,114.50

Current 347,114.50

In place 2,500.00

This Estimate 2,500.00


